
OCS-22802 A-3 Well 

Main Pas Block 207 

APD Drilling Procedure 

 
 

TOTAL DEPTH:  10,233‟ MD / 8,500‟ TVD 
 

WELL TYPE:   Development – Gas 
 

RIG:    Hercules 263 
 

KB ELEVATION:  100‟ (est.) 
 

WATER DEPTH:  174‟ 
 
 

1. Move rig on location adjacent to the Main Pass 207 platform. 
 

2. Skid out and rig up over open slot on the Main Pass 207 platform and drive 24” x 
0.5” wall pipe to 500‟ (±226‟ BML). 
 
Note:  A 6” pneumatically operated valve will be installed on the 24” drive pipe 
below the diverter assembly at +10‟ AWL to facilitate dumping cement returns. 
 
Note:  The +10‟ valve is to be used to reduce hydrostatic pressure while drilling 
the conductor hole in the case of lost returns.  In addition, this valve is to be used 
for maintaining returns in the final stages of the conductor cement job.  The valve 
is to remain closed at all other times. While the valve is in use, discharges from 
the valve will be continuously monitored by an individual having direct 
communication with the driller.   
 

3. Make final cut & weld 24” x 21-1/4” 2M „Speedhead‟ type wellhead housing to 
24” drive pipe. 
 

4. NU 21-1/4” 2M diverter w/ 2- 10” diverter lines and valves, then function test.   
 

5. Drill and under-ream 22” hole to 1,100‟md/tvd. 
 
Note:  Surveys to be taken at 1,000‟ intervals in the straight hole section of this 
well. 
 

6. Run 18-5/8” 94.5# K-55 BTC conductor casing and hang off in 24” x 21-1/4” 2M 
wellhead housing, then cement with 742 ft3. 
 
Note: Diverter remains NU and 24” & 18-5/8” Annulus is sealed via casing seal.   
 



7. Wait on cement for 8 hrs prior to drilling out shoe track.  
 

8. Test diverter and conductor casing to 200 psi prior to drilling out shoe. 
 

9. Drill 17 ½” hole, at 1175‟ md/tvd, kick-off well at 2.5º/100‟ and build angle to +/-
49.30º.  Hold 49.30º angle and drill tangent section to ±5,582‟md/ 4,500‟ tvd.   
 
Note:  Surveys giving azimuth and inclination are to be taken at 100‟ intervals 
during the angle change portion of the well and at 500‟ intervals during the 
normal course of drilling.  
 

10. Run 13-3/8”, 68#, NT-80HE, BTC surface casing, and hang off in 24” x 21-1/4” 
2M wellhead housing, then cement with 4000 ft3. 

 
11. Install and test 18-5/8” x 13-3/8” “packoff” (Seal assembly) in „speedhead‟. 

 
12. N/D 21-1/4” Diverter and install Casing Head and 13 5/8” 5M x 13-5/8” 10M 

„Multibowl‟.  NU 13 5/8” 10M BOPs and test to 250/5,000psi.  Annular preventer 
test is to 250/3500 psi against the smallest drill pipe in use.  Test casing to 
equivalent of 3,483 psi with 10.0 ppg WBM (MASP = 2,300 psi). 

 
13. Drill out shoe track and 10‟ new formation.  Perform Leak-off Test (expected 15.8 

ppg EMW). 
 

14. Drill 12 ¼” hole. Hold 49.30º angle and drill tangent section to ±6,332‟ md/ 4,989‟ 
tvd, begin dropping angle at 1.5º angle to section TD ±8,201‟md/ 6,500‟ tvd.   
  
Note:  Surveys giving azimuth and inclination are to be taken at 100‟ intervals 
during the angle change portion of the well and at 500‟ intervals during the 
normal course of drilling.  
 

15. Run 9 5/8”- 47#, P110-HC, LTC casing, and hang off in 9-5/8” casing in 
casing/multibowl head. Cement with 503 ft3. 
 

16.  Install 9 5/8” 10M x 13-5/8” 10M seal assembly, and test BOPs to 250/5,500psi.  
Annular preventer test is to 250/3500 psi against the smallest drill pipe in use.  
Test casing to equivalent of 5,425 psi with 12.5 ppg (MASP = 3,887 psi). 
 

17. Drill out shoe track and 10‟ new formation.  Perform Leak-off Test (expected 17.1 
ppg EMW).  

 
18. Drill 8 ½” hole. Drop angle at 1.5º to vertical ±9,618‟ md/ 7,885‟ tvd, then drill 

vertically hole to TD ±10,233‟md/ 8,500‟ tvd.  
 

19. Log well per „logging program‟. 
 



20. Run 5-1/2”, 17#, P110-HC, SLX (or equivalent thread) liner w/ 400‟ of lap.  
Cement with 666 ft3. 
 
Note: If well is to be completed or abandoned, TA, P&A or completion 
procedures, to follow as required. 
 

MUD PROGRAM 
 

Hole Size Depth (ft md) Mud Weight Mud System 

 From To (ppg)  

22” 500 1100 9.1 Spud Mud – WBM 

17-1/2” 1100 5595 9.1 – 10.0 Spud Mud – WBM 

12-1/4” 5595 8122 10.0 – 12.5 WBM 

8-1/2” 8122 10,141 12.5 – 15.2 WBM 

 
Note:  Sufficient quantities of mud and mud material (including weight materials 

and additives) sufficient to raise the entire system mud weight 0.5 ppg or 
more will be kept on the rig. Estimated time for delivery of mud supplies is 
6 hours. 

 
Note: Fresh water and seawater based mud and cuttings will be disposed of 

overboard as long as EPA‟s NPDES  LC50 toxicity limits and other 
requirements of General Permit GMG 290000 are met by the drilling fluid.  
Any mud and/or cuttings associated with a mud which does not meet the 
toxicity limitation, and any oil-based mud (if applicable) and associated 
cuttings, will be collected and transported to shore for proper disposal. 

 

BOP PROGRAM: 
 

Hole Size BOP BOP Stack Test Pressures Low/High 

 Size/Pressure Configuration Rams Annular 

22” 21-1/4” / 2M psi Diverter N/A Function 

17-1/2” 21-1/4” / 2M psi Diverter N/A 200 / Function 

12-1/4” 13-5/8” / 10M psi ANN, PR, BSR, PR 250 / 5000 250 / 3500 

8-1/2” 13-5/8” / 10M psi ANN, PR, BSR, PR 250 / 5500 250 / 3500 

 
Note: Test pressures based on MASP +500 psi min. 
 



LOGGING PROGRAM: 

 

MUD LOGGING:  From below surface casing to TD 
 

LWD/MWD LOGGING: Resistivity/GR from below surface casing to TD 
 

WIRELINE:   
 
Hole Size Wireline Logs 
  

17-1/2” None 

12-1/4” None 

8-1/2” Quad Combo, SWCs (Optional) 

 


